

ArborMetrix Update & Metric Discussion

S. Rob Todd, MD

Gina Solomon

ArborMetrix Update



We have lift off!!!

ArborMetrix Update



What is ArborMetrix?


- **Align data strategy with GQIP goals**
- **Make measures and reports clinically meaningful**
- **Leverage insights to make informed decisions**

ArborMetrix Update



GEORGIA
QUALITY
IMPROVEMENT
PROGRAM

High-Level Timeline



Launch time may take longer/shorter depending on client requirements and what can be leveraged by MTQIP

ArborMetrix Update



Next Steps:

- Schedule weekly core team project meetings
 - Conduct high-level discovery sessions
 - Confirm what can be leveraged by MTQIP
 - Schedule data strategy/dictionary sessions
 - Confirm participants for engagement sessions
-

ESO Central Site Project



Gen 6 Implementation – Georgia Trauma Commission Project Timeline

Date	Milestones	Duration	Personnel
7/22 - 7/29	<ul style="list-style-type: none"> Finalize Dataset and Validation criteria to be used Discuss Timeline Discuss Admin/User training 	1 week	ESO and GTC
7/29 - 8/29	Analysis and Development <ul style="list-style-type: none"> ESO to set up Staging and Production Environment Deliverables: <ul style="list-style-type: none"> Gen6 Portal/Central Site Registry Gen6 Driller Gen6 Report Writer thru Registry Anywhere Relational Populator Submission update for Georgia facilities 	4 weeks	ESO
8/29 - 9/29	Gen6 Configuration: <ul style="list-style-type: none"> Facilities Users and Accounts (Submission Only) Configure Roles/Permissions 	4week	GTC and ESO
Week of 9/19	GTC Admin Training Review with Admin Team <ul style="list-style-type: none"> Gen6 Web Portal Users/Roles/Permissions Facilities Password Restrictions Welcome Page 	1 day	ESO and GTC
Week of 9/19	GTC Report Writer Training		ESO and GTC
Week of 9/19 or 9/26	Submission Training		ESO and GTC
9/28	Go Live	1 day	ESO and GTC
Week of 10/10	Relational Populator Training (post-live to capture data)	1 day	ESO and GTC
Week of 10/10	Report Writer Training (post-live to capture data)	1 day	ESO and GTC

ESO Central Site Project



Next Steps:

- 90 days from July 1 Kick Off
- Ready to accept data around September 28th
- Plan to accept CY 2021 data set to use for acclimation and baseline data validity

ArborMetrix Metrics

What do we want to
measure on our
ArborMetrix dashboard?



ArborMetrix Metrics



GEORGIA
QUALITY
IMPROVEMENT
PROGRAM

